
sz: 
de maximis, inc. 

June 15, 2017 

Ms. Jennifer LaPoma 

186 Center Street 
Suite 290 

Clinton, NJ 08809 
(908) 735-9315 

(908) 735-2132 FAX 

ATTN: Lower Passaic River Remedial Project Manager 
Emergency and Remedial Response Division 
U.S. EPA, Region 2 
290 Broadway, 20th Floor 
New York, New York 10007 

Re: Monthly Progress Report No. 57 - May 2017 
Lower Passaic River Study Area (LPRSA) 
River Mile 10.9 Removal Action 
CERCLA Docket No. 02-2012-2015 

Dear Ms. LaPoma: 

VIA ELECTRONIC & US MAIL 

de maximis, inc. is submitting this Monthly Progress Report for the above-captioned project on 
behalf of the Cooperating Parties Group (CPG) pursuant to the Administrative Settlement 
Agreement and Order on Consent for Removal Action (Settlement Agreement or AOC). The 
Progress Report satisfies the reporting requirements of Paragraph 28 of the River Mile 
(RM) 10.9 Settlement Agreement. The CPG previously identified several issues in Section (d) 
that delayed and complicated the completion of the RM 10.9 Removal Action (RA). These 
issues have been resolved by the Region's approval of the Long Term Monitoring and 
Maintenance Plan (L TMMP) and the recent delivery of a revised draft RM 10.9 RA Final 
Construction Report. 

(a) Actions which have been taken to comply with this Settlement Agreement during the 
previous month. 

Meetings/Conference Calls 

• None 

Correspondence 

• On May 5, CPG delivered the revised draft RM 10.9 RA Final Construction Report to 
EPA Region 2 (Region 2). 

• On May 15, CPG delivered the April 2017 Progress Report to Region 2. 
• On May 23, CPG and Region 2 exchanged email regarding the status of the RM 10.9 

RA Baseline Monitoring Report. 
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• CPG continued drafting the RM 10.9 RA Baseline Monitoring Report covering physical 
and chemical cap monitoring activities pursuant to the RM 10.9 RA L TMMP. 

• CPG finalized responses to Region 2 comments and revision of the draft RM 10.9 RA 
Final Construction Report (Report). 

{b) Results of Sampling and Tests 

• NA 

(c) Work planned for the next two months with schedules relating to the overall project 
schedule for design completion and construction 

• CPG will complete the initial RM 10.9 RA L TMMP Baseline Monitoring Report. 
• CPG will provide responses to Region 2 comments on the draft RM 10.9 RA Report to 

Region 2 and complete revisions to the draft Report. 

{d) Problems encountered and anticipated problems, actual or anticipated delays, and 
solutions developed and implemented to address actual or anticipated problems or 
delays 

• None 

If you have any questions, please contact Rob Law or me at (908) 735-9315. 

Very truly yours, 

Willard Potter 
CPG Project Coordinator 

cc: Christopher Jimenez, EPA Region 2 
Sarah Flanagan, EPA Region 2 Office of Regional Counsel 
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William Hyatt, CPG Coordinating Counsel 
Jay Nickerson, NJDEP 
David Marabello, COM-Smith 
Scott Kirchner, COM-Smith 
Elizabeth Franklin, US Army Corps of Engineers 
Reyhan Mehran, NOAA 
Clay Stern, FWS 
Doug Simmons, AECOM 
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